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United States Environmental Protection Agency 
Region III 

POLLUTION REPORT SDMS DocID 2086805 
V 

Date: Friday, September 21,2007 
From: Charlie Fitzsimmons, OSC 

Subject: Continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

49 
9/3 - 9/20/07 
1/31/2006 
1/31/2006 

Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

Site #: 
D.O. #: 

CERCLA 
Time-Critical 
Non NPL 
Removal Action 

A3DH RV 

Site Description 
Work Mission Statement: 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical Study. 

Current Activities 

The following stats apply since remobilization occurred on April 24,2007: 

1. Total Grids Cleared Gov't QA: 40 
2. Total digs (anomalies): 70,078 
3. Total MEC found: 16628 (MEC items include detonators,grenade fuze,blasting caps,tracer 

elements, incendiary bomblets, flares etc. etc.) 
4. Total MD found: 29441bs. 
5. Scrap metal found: 14251bs 

Specific grids that were worked and passed QA this reporting period included G4c,H4d,Ilb,Jla. 

No work was conducted by uxo personnel during Labor Day week (9/3 - 9/7). GESC personnel 
were onsite conducting Phase II infrastructure construction activities. 

Phase II work was initiated on 9/18/07. Previously stockpiled soils from high density grids were 
processed thru the hydro aeration stations. The site Air Monitoring Sampling and Analytical Plan 
(AMSAP) was implemented during this period. Action thresholds for dust and/or particulate were 
not threatened. Asbestos sampling and analytical will be conducted during the next reporting 
period. ^ 
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The Marley Road construction by Herron 393 was completed during this reporting period. Herron 
393 will proceed with closing off Zeitler Road to local traffic in support of both our work and their 
work. 

FOSC finalizing Phase II Work Plan document; review and update of the site HASP specific to 
Phase II activity hazard analyses and any other site related changes; review and submittal of a 
revised Explosive Safety Submission to reflect recent USACE guidance. Final docs by cob 
9/21/07. 

FOSC continues to conduct weekly meeting/conference call, which includes EPA, MDE, Start, 
GES, USA and RMC both field components and their offices. FOSC continues to participate in 
biweekly conference calls with MDE, ORC and site assessment regarding site progress and site 
issues. 

epaosc.net/elktonfarmfirehQle 
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